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COLORADO RIVER RECOVERY PROGRAM RECOVERY PROGRAM
FY 2004 ANNUAL PROJECT REPORT PROJECT NUMBER: C-23b

I. Project Title: Grand Valley Project Fish Screen

II. Principal Investigator(s): Brent Uilenberg
Bureau of Reclamation
2764 Compass Drive, Suite 106
Grand Junction, CO 81506
(970) 248-0641
FAX (970) 248-0601
builenberg@uc.usbr.gov

III. Project Summary: The Grand Valley Project Diversion Dam, located on the Colorado
River approximately 6 miles upstream from Palisade, CO, diverts water into the
Government Highline Canal. Entrainment of native fish in the Government Highline
Canal has been documented. The project consists of constructing a fish screen and fish
return pipeline in the Government Highline Canal approximately 2 miles downstream
from the diversion dam.

IV. Study Schedule: A contract was awarded in August 2004. Construction completion is
scheduled for August 2005.

V. Relationship to RIPRAP: Colorado River Action Plan: Mainstem II.B.3.b.

VI. Accomplishment of FY 2004 Tasks and Deliverables, Discussion of Initial Findings and
Shortcomings: Designs and specifications for the fish screen were completed and a
construction contract awarded. The Grand Valley Water Users Association (GVWUA) is
requesting a contract to specifically define GVWUA, Fish and Wildlife Service and
Reclamation responsibilities for the operation and maintenance of this facility. Previously
it had been assumed that this facility would be considered a Reclamation project facility
and covered under the existing operation and maintenance contract between GVWUA and
Reclamation. 

VII. Recommendations: Proceed with development of an operation and maintenance contract
that covers all Recovery Program facilities associated with the Grand Valley Project, i.e.
Grand Valley Water Management, Grand Valley Project Fish Passage and Grand Valley
Project Fish Screen.

VIII. Project Status: Construction scheduled for completion in August 2005.

IX. FY 2004 Budget Status

A. Funds Provided: $8,045,000
B. Funds Expended:  $748,824
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Construction contract 352,000

Canal gage relocation 94,529

Bridge upgrade for additional loads 36,920

Design, specs and land negotiations 265,375

Total 748,824

C. Difference: $7,296,176 Note: This large difference is attributable to a delay in
contract award from late FY 2003 to late FY 2004 due to problems encountered
with the original contract solicitation.

D. Percent of the FY 2004 work completed, and projected costs to complete: All
FY2004 preconstruction work completed with the exception of the operation and
maintenance contract. Only minor costs are anticipated in the negotiation of the
operation and maintenance contract which will be covered under the Capital
Projects Coordination scope-of-work in FY 2005. Construction contract award was
delayed by one year, from late FY 2003 to late FY 2004 due to problems
encountered with the original contract solicitation.

E. Recovery Program funds spent for publication charges: None

X. Status of Data Submission (Where applicable): NA

XI. Signed: /s/ Brent Uilenberg November 5, 2004
          Principal Investigator Date

APPENDIX: None


